Aylesbury Estate Regeneration
Title

Plot 18 Resident Liaison Group (RLG)

Date

Thursday 28 November 2016

Time

6pm

Venue

Notting Hill Housing (NHH), The Old Pharmacy, Taplow, Thurlow Street

Attendance

Four residents Jeanette Kenyon (Notting Hill Housing – Interim Project Manager), Vince
Edwards (LBS-London Borough of Southwark) Steve Bennett (Erith -Project Manager),
Natasha Nicholson (ESG Trainee Manager and Site Administrator) and Lorraine Gilbert
(Notting Hill Housing – Resident Involvement Manager)

Apologies:

One resident

Meeting notes
1. Introductions and Terms of Reference (TofR)
Introductions were made and LG provided an overview of the RLG TofR. Copies of the
TofR were circulated.
BG suggested that conservation area residents are likely to have differing views of Plot 18.
This should be taken into account with regards to representation on the RLG
NN asked whether further resident recruitment would be undertaken. LG confirmed that
the NHH Resident Involvement Team would continue to promote and recruit to the group
in the New Year.
2. LBS Demolition Works
A copy of the hoardings plan was circulated and provided an overview of the demolition
programme. VE explained that during the LBS works the main entrance will be on
Thurlow Street, and the 24 hour security would continue until the site is handed over to
NHH.
VE said that the three blue portacabins had been cleared form the area and that the site
was now ready for work. The demolition would probably take three weeks during which
time the utilities (e.g. electrical services) will be disconnected by an external company.
3. NHH Demolitions Works
JK outlined that NHH’s hoarding will be near the Missenden block and will be completed
by the end of December. The first part of the work will involve a ‘soft strip’ (e.g. removal of
sanitary ware) and the removal of the Missenden link bridge.
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The site is going for planning consent on 6 December. If consent is granted the hard
demolition should be completed by March 2017.
Resident questions
Will there be road closures?
There will be a temporary closure on Inville and Thurlow for up to five days. This has been
the instruction from the Highways Agency.
What types of machines will be used?
We will need to carry out some below ground demolition but this will be underpinned by a
Utilities Strategy. For this we will be using a 35 tonne excavator. The excavator will run
on a ‘stop and start’ basis in order to reduce the impact of noise.
What are the planned hours of work?
The working day will run between 8am to 6pm. During this time will also operate quiet
periods.
What will be the decibel level?
We will work to a maximum of 75 decibels on the site over 10 hours. However this will not
be for the whole day as there will also be periods of quiet. We will have noise monitors on
site which will be continually reviewed.
What about the dust from the site?
Measures will be put in place to reduce the impact to residents. For example we will use
‘dust bust’ sheets which turns dust into vapour to keep disruption to a minimum. Erith will
also use noise barriers.
4. Date of next meeting
Wednesday 25 January 2017, 6pm at the Notting Hill Housing Aylesbury office

2

